06/07/2023

09/07/2023 to 23/07/2023

		Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo
		09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
113-2023	BALLYLUMFORD-EDEN 'A' & 'B' CCT. MAINTENANCE ON D/C TOWERS 1-57 A																
140-2023	BALLYLUMFORD-EDEN 'A' & 'B' CCT, TOWER PAINTING ON DC TOWERS 1-57A																
171-2023	HANNAHSTOWN 275KV S/S. MAINTENANCE ON D/C TOWER 742 & ISOLATORS																
206-2023	BALLYLUMFORD-EDEN 'A & B', MAINTENCENCE ON D/C TOWERS 1-57 A																
189-2023	BALLYLUMFORD 275/110KV S/S, MAINTENANCE ON ITBX '2'																
223-2023	OMAGH-DROMORE 'A' CCT, TOWER PAINTING ON D/C TOWERS 102-131																
218-2023	OMAGH-DROMORE 'A' CCT, MAINTENANCE ON D/C TOWERS 102-131																
256-2023	BALLYLUMFORD-EDEN 'A' & 'B' CCT. MAINTENANCE ON D/C TOWERS 1-57 A																
217-2023	COOLKEERAGH-COLERAINE CCT, MAINTENANCE ON S/C TOWERS 733-1075																
254-2023	COOLKEERAGH-COLERAINE CCT, TOWER PAINTING ON S/C TOWERS 714-732																
268-2023	EDEN MAIN S/S, EDEN - BALLYLUMFORD 'A' AND 'B' CCT, MAINTENANCE																
269-2023	OMAGH-DROMORE 'A & B' CIRCUITS, MAINTENANCE ON D/C TOWERS 102-131																
236-2023	COOLKEERAGH 110KV S/S, MAINTENANCE ON ISOLATOR 2H2																
233-2023	RASHARKIN MAIN S/S, REPAIRS ON ISOLATOR MU14, GCB MU15 AND CT																