14/07/2023

16/07/2023 to 30/07/2023

		Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo
		16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
113-2023	BALLYLUMFORD-EDEN 'A' & 'B' CCT. MAINTENANCE ON D/C TOWERS 1-57 A																
140-2023	BALLYLUMFORD-EDEN 'A' & 'B' CCT, TOWER PAINTING ON DC TOWERS 1-57A																
171-2023	HANNAHSTOWN 275KV S/S. MAINTENANCE ON D/C TOWER 742 & ISOLATORS																
206-2023	BALLYLUMFORD-EDEN 'A & B', MAINTENCENCE ON D/C TOWERS 1-57 A																
189-2023	BALLYLUMFORD 275/110KV S/S, MAINTENANCE ON ITBX '2'																
218-2023	OMAGH-DROMORE 'A' CCT, MAINTENANCE ON D/C TOWERS 102-131																
223-2023	OMAGH-DROMORE 'A' CCT, TOWER PAINTING ON D/C TOWERS 102-131																
256-2023	BALLYLUMFORD-EDEN 'A' & 'B' CCT. MAINTENANCE ON D/C TOWERS 1-57 A																
217-2023	COOLKEERAGH-COLERAINE CCT, MAINTENANCE ON S/C TOWERS 733-1075																
254-2023	COOLKEERAGH-COLERAINE CCT, TOWER PAINTING ON S/C TOWERS 714-732																
241-2023	TAMNAMORE 275KV S/S. MAINTENANCE ON ISOLATOR GP24, SETION '2' BUSBAR																
240-2023	STRABANE MAIN S/S. MAINTENANCE ON OCB 7S0 AND CT'S																
239-2023	KELLS 275/110KV S/S. MAINTENANCE ON IBTX '2', REACTOR '2', ISOLATORS & CVT																
257-2023	COOLKEERAGH-COLERAINE CCT. MAINTENACE ON S/C POLES 919 - 924																
242-2023	TAMNAMORE 275KV S/S. MAINTENANCE ON ISOLATOR GP23, SETION '1' BUSBAR																